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05 C-W Alley Reconstruction DC |Willett, 95%| 4/21/06|Stenstrom 95% Punch list items. Record drawings X X| X X X
Ph lll Hofmann complete. Change order processed by
Finance.
Airport Drive Water Main S of DC |CMT 100% Exploring funding options for the project. X
(Kishwaukee, Falcon, Airport
Beltline)
Auburn St Rehabilitation Harlem N Main DC |McClure 100%| Mar 2006|RBT 99% Working on Final Pay Estimate & Record X X X XX X|X|X XX X|X|X
Drawings. Working w/ RRWRD on their
final changes.
Brookview Water Main Springcre |bridge DC |Fehr-Graham | 75% 2007|Design only 0% |No change. Rockford Township attempting X
Design ek to secure bridge funds. Need to coordinate
water main work with bridge work. McClure
working on bridge.
Clifton Ave Reconstruction |Marche- [Pond DC [Hanson 100%| 9/20/05(RBT 100% |Final estimate, record drawings, consultant X X X X X
2005 sano to supply info by 5/4/07.
Fairway Water Main Edge- Hawthorne |[DC |Fehr-Graham | 100% 8/3/06|A. 100% |Restoration issues. Spring 2007 X
brook Underground
Harrison Ave Bridges UP & CN LL |Hanson 100%| Mar 2007|Civil April 18, 2007 preconstruction mtg. X | X X X X | X X X | X
RR Constructors Construction early May 2007.
Harrison Ave Reconstruction |11th 20th LL |Missman Consultant submitted ROW Plan to IDOT X| X X X| X X|X| X X|X| X X
(ROW Plats & Easements) Stanley week of April 9, 2007.
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Harrison Ave Reconstruction |20th St Mulford Rd [LL  |Missman 100% Design at IDOT for review and comment. X X
Lighting & Landscaping Stanley Bid Date: September 2007. Received
comments from IDOT.
Harrison Ave Rehabilitation |20th Mulford LL |Missman 100%| 6/16/06|RBT 35% | North side under construction. Mulford & X X X[ X X[ X X
Stanley Harrison Intersection limited to one lane
week of April 9, 2007.
Harrison Ave Water Main Ohio Pkwy|Alpine LL |Missman 100%| 12/21/06|Fischer 30% [Under construction. X
Stanley/City Excavation
Huffman Blvd Resurfacing  |Auburn St |Fulton Ave |DC |City 100%| 5/10/05|Rock Road 50% |Legal Department. X X X| X X X
ICC Railroad Safety Pz |ICC 0% ICC Project. Waiting for project schedule X
(Horsman, Auburn, School) from ICC.
Kishwaukee Reconstruction |Harrison |15th Ave |LL |IDOT 90%/| Jun 2007 IDOT Project. Letting scheduled for June X X X X X| X X X| X X| XX
2007. City-State Agreement completed and
submitted to IDOT. Working on median
detail.
Kishwaukee Street Bridge |10th Ave |Buckbee |LL |Willett, 99%| Jun 2007 Land acquisition underway. Phase I X|X| X X| X X X| X X X X X
Hofmann Engineering almost complete. City-State
Agreement signed 2/26/07.
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Logistics Pkwy Industrial - - BE |Willett, 100%| 8/11/06(|RBT 90% |Site graded, bldg pads in place, utilities X X
Development Ph I Hofmann relocated, road construction underway.
Project suspended for winter.
Morgan St Bridge Ph | JH |CMT 90% 2012 Applied for major bridge funds through X | X X| X|X X | X X X| X X| X|X
IDOT. Public hearing January 31, 2007.
Scheduling geotechnical investigation.
Morsay Dr Resurfacing Fairview |Alpine DC |[City 100%| 5/10/05(Rock Road 80% |Legal Department X X X| X X X X
North Main & Auburn N. Main  |Auburn Hanson & 0% Scheduled for April IDOT bi-monthly mtg. X
Roundabout MTJ Eng Exchanging data with consultant.
Northwest Water Main Porter Rd WW |City 15% DCEO grant revision requested. Survey X
work complete.
Pressure Zone Boundary PH WW |City / 100%| 3/15/07|RBT 0% |Early May construction. X X X
2 McMahon
Pressure Zone Boundary PH WW |City / 100%| 9/21/06|RBT 95% Minor restoration work remaining.
3 McMahon
Pressure Zone Boundary PH WW |City / 100%| 2/22/07|RBT 25% |Completion date June 1, 2007
4 McMahon
Pressure Zone Boundary PH WW |City / 100% 7/6/06|RBT 100% | Check restoration Spring 2007. X X X X X
5a McMahon
Pressure Zone Boundary PH WW |City / 100%| 7/27/06/RBT 100% |Check restoration Spring 2007. X X X X X
5b McMahon
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Pressure Zone Boundary PH WW (City / 100%| 8/31/06|Stenstrom 100% | Check restoration Spring 2007.
6 McMahon
Ridge/Whitman Intersection |Whitman |PCC Pvmt |DC |City 95% 0% [No funding for the project. X X| X X X|X|X X X X
Improvement
Riverwalk Master Plan Museum |Beattie WB |Hitchcock 95% - - - |Draft submitted to P&D Committee on
Campus |Park 1/16/2007.
Riverwalk-Museum Campus |Museum |Beattie PZ |Hitchcock Stakeholder interviews underway. First
Campus |Park public design workshop April 19, 2007 (at
Discovery Center Museum).
Riverwalk-State to Chestnut |West Chestnut |PZ |Hitchcock Conceptual design under consideration.
State St |St
South Main & Clifton (State) |Inter- - LL (IDOT 100%| 6/21/06/RBT Construction underway. Water permits X X X | X X| X|X X
section issued - water main construction started.
South Main/Clifton (City) Klehm LL |City 100%| 3/15/07|RBT Stormwater revisions; staking complete; X X X| X X X
entrance construction starting mid-April 2007.
South Main Street 15th Ave [Cedar St |LL |IDOT IDOT - State's Capital Plan X X X X| X X| X X X| X X|X| X
Reconstruction
South Main Street Beltline 15th Ave [LL [IDOT IDOT - State's Capital Plan X X X X| X X| X X X| X X| X|X
Reconstruction
South Main Water Main Harrison |15th Ave |LL |Missman 70% Dependent on State project. X
Stanley
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Stanley St Pumping Station WB |McMahon 100% - |Drilling well in April 2007. Working on utility X
relocation. Street vacation underway.
State Street Sidewalks Fairview |Alpine DC |Tarara-Carroll| 100%| 8/21/06|Stenstrom 35% |Construction underway. Paving additional X X X X
(North) sections/weather permitting.
State Street Sidewalks Fairview |Alpine DC |Tarara-Carroll 5% A portion of preliminary engineering X X X X
(South) complete. Requires land acquisition.
Webster Avenue Water Main |Preston  |Berkley DC [Fehr-Graham | 100% 8/3/06|Anderson 100% |Restoration issues. X
Underground
West State Corridor Kent Pierpont |PZ |IDOT 50% | Nov 2008 EA revisions. Submitted 3rd revisions to X X X X X| X X X X| X
Creek FHWA March 2007. Public hearing
scheduled for early Summer 2007.
West State Crossover Kilburn Winne- DC [Missman 100%| 12/7/06|RBT 0% |Construction to commence March 13, 2007. X X X X X| X X X| X| X
bago Stanley/City
Whitewater Feasibility Fordam |ComED BE |HNTB Feasibility Study underway.
Analysis Dam
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